
us r;PA RKCORDS CENTKR REGION S 

493180 

July 10^2014 

Kevin Turner 

On-Scene Coordinator 

USEPA Emergency, Response 

8588 Rt. 148 

Marion JL 62959 

RE: Monthly Progress Report No. 8 (July 2014) 

Chemetco - Hartford, IL 62048 

Dear Mr. Turner 

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the 

requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved 

on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities at the 

former Chemetco Site in Hartford, IL. 

1. Actions Taken During the previous Month to Comply with Consent Decree 

• Nothing to report at this time. 

2. Summary of Data Received during the Reporting Period: 

• Nothing new to report 

3. Work Plans and other Deliverables Submitted during the Reporting Period: 

• Zinc Bunker Work Plan 

4. Activities Planned for the Next Reporting Period: 

• Scrap Metal-On going 

• Air Monitoring System- On going. 

; • Processing Plant- Continue engineering efforts on plant design. 

• Zinc Bunker- Waiting on Work Plan Approvals 

• North Polishing Pond Materials- 5 containers worth of material have been bagged and 

are scheduled for shipment this week. Will continue working on drying rest of material 

for shipment. We anticipate another shipment of 5 containers in 2 weeks to finish 

North Polishing Ponds. 

• Skulls/ reverts- Ongoing. 



• The use of Municipal Sweepers to sweep and vacuum the concrete around the property 

to control fugitive dust is ongoing. 

• UMBM- Samples have been submitted to several buyers and we are waiting on response 

to move forward with interested parties. . 

5. Describe any actual or anticipated increases to the quantity of process material or waste beyond 

the quantity that was used to calculate the amount of financial assurance. 

• Not applicable at this time. 

6. Problems Encountered, Anticipated Problems and Planned Resolutions of Past or Anticipated 

Problems: 

As noted previously, we have been working diligently to find other buyers fpr this material 
to provide ourselves with other options. The process continues with an active back-and-
forth dialogue to insure that all parties have a complete understanding of the product prior 
to shipping. The potential new Chinese buyer has largely agreed to terms pending review 
of the material quality. 

7. Modificationsto Approved Work Plans or Schedules: 

• No changes to report at this time. 

8. Summary off-site Shipments-

• See attachment 

If you have any questions regarding this progress report, please contact either Roy Perez - Project 

Coordinator at (314) 809-9113 or myself- Alternate Project Coordinator at (314) 409-7283 

Respectfully Submitted, 

Steve Zuber 

Paradigm Minerals & Environmental Services 

3754 Chemetco Lane 

Hartford, IL 62048 

Cell: (314) 409- 7283 



Miscellaneous scrap 
shipment' 
June 2014 

Date of 
Shipment 

B/L# Container 
orTtudk 

Material Our 
Weight 

lbs. 

6/20/2014 ,50150 Ihterco 
truck 

bare bright wire. 3,360 lbs. 1.68 
tons 



NORTH POLISHING POND 
MATERIAL, 
JUNE:2014' 

Cbntainer 

6/16/2014 PCIU 353009-3 

6/16/20,14 TRHU 208770-8 

6/16/2014 TeLU:311333-3 

.6/l6/iZ014 MEDU 18774^0 

6/16/2014 MSCU:389562-6 

6/30/2014 MEDU 371386-2 

6/30/2014 MSCU 686106-5 ... . .. 

6/30/2014 eARU;:3b8893-0 

fti 

North Polishing 
Pond Material 

BL 
43,290 51055 

43;385 51056 

43,228 51057 

43,045 51058 

43,409 51059 

43;625 51060' 

43,521 , 51061 

.43,4811 

I " ' I •? 
:346,9&| 

i 
i 

f ^51062 

7I3.49 
TONS 



Miscellaneous parts off 
machinery 
June 2014 

Date of 
shipment 

B/L# Cbntairier 
or Truck 

Material-

6/23/2014 50151 KTC Trucking 1 lot of miscellaneous 
sent in.by crane parts consisting of: 

Casey Equip. motors, brakes> power limits, 
Gleason reels, resistors, 
master switches, sirens, 

mainlines, 2 front wire panels 
with 2 rectifiers 



Material from crushing plant 
June 2014 

No shipments during the month of June 2014 




